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ESTIMATE RUN 10/19/2006

ESTIMATE SUMMARY 12:36:23

CONTID: C13488         ESTIMATE NO: 0024 FINL 1999

PCN: 13488-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Big Thompson R (E&W Drake) PERCENT TIME:

PROJECT NO: BR 0341-053                   

Big Thompson R (E&W Drake)

NAME OF ROAD: 34

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/19/2006 DATE TIME STARTED 09/10/2001

18450 E. 28TH AVENUE DATE LET 07/26/2001 DATE WORK BEGAN

 DATE AWARDED 08/20/2001 DATE TIME STOPPED 04/02/2005

 DATE CONTRACT EXECUTED 09/07/2001 DATE ACCEPTED 04/02/2005

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 09/10/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,714,788.48 PARTICIPATING $ $ 2,368.45

AWARD PROJECT AMT: 4,930,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 30,559.89

SECURITIES ENCUMBERED -30,559.89

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

209.50

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/23/2003 ??:??:??

5/23/2003 ??:??:??

100.00%

-0.01

2,368.45

2,368.45

2,368.45

$

$

$

$

4,714,788.49

0.00

4,714,788.49

0.00

4,714,788.49

0.00

0.00

4,714,788.49

0.00

AMOUNT DUE 4,714,788.49 2,368.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,368.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1301.0
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

55,000.00000 1.000 55,000.00

201-00000  
 

0010 REMOVAL OF TREE 6.000 6.000

EACH 0.000 0.00

700.00000 6.000 4,200.00

202-00010  
 

0015 *REMOVAL OF DELINEATOR 37.000 37.000

EACH 0.000 0.00

16.00000 37.000 592.00

202-00090  
 

0020 *REMOVAL OF ASPHALT MAT 6,367.000 6,367.000

SY  0.000 0.00

4.70000 6,367.000 29,924.90

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 2,490.000 2,490.000

SF  0.000 0.00

5.20000 2,490.000 12,948.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 11.000 11.000

EACH 0.000 0.00

186.00000 11.000 2,046.00

202-00810  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 646.500 646.500

LF  0.000 0.00

3.70000 646.500 2,392.05

202-01130  
 

0040 *REMOVAL OF END ANCHORAGE 10.000 10.000

EACH 0.000 0.00

160.00000 10.000 1,600.00

202-01300  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,292.000 7,292.000

CY  0.000 0.00

7.00000 7,292.000 51,044.00

203-00060  
 

0050 BLADING 5.000 5.000

HOUR 0.000 0.00

115.00000 5.000 575.00

203-01500  
 

0055 POTHOLING 5.000 5.000

HOUR 0.000 0.00

161.00000 5.000 805.00

203-01597  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BED COURSE MATERIAL 337.000 337.000

CY  0.000 0.00

21.00000 337.000 7,077.00

206-01000  
 

0065 TOPSOIL 839.000 839.000

CY  0.000 0.00

17.00000 839.000 14,263.00

207-00205  
 

0070 WETLAND TOPSOIL 151.000 151.000

CY  0.000 0.00

17.00000 151.000 2,567.00

207-00305  
 

0075 EROSION BALES (WEED FREE) 277.000 277.000

EACH 0.000 0.00

21.00000 277.000 5,817.00

208-00011  
 

0080 SILT FENCE 1,380.000 1,380.000

LF  0.000 0.00

2.50000 1,380.000 3,450.00

208-00020  
 

0085 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

12,955.40000 1.000 12,955.40

208-00100  
 

0090 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

208-00200  
 

0095 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 3.000

EACH 0.000 0.00

207.00000 3.000 621.00

210-00011  
 

0100 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000

EACH 0.000 0.00

466.00000 0.000 0.00

210-00012  
 

0105 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000 0.000

EACH 0.000 0.00

517.00000 0.000 0.00

210-00013  
 

0110 *RESET FENCE 20.000 20.000

LF  0.000 0.00

31.00000 20.000 620.00

210-01000  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *RESET GATE 1.000 1.000

EACH 0.000 0.00

380.00000 1.000 380.00

210-01011  
 

0120 *SEEDING (NATIVE) 1.500 1.500

ACRE 0.000 0.00

670.00000 1.500 1,005.00

212-00006  
 

0125 *MULCHING 1.500 1.500

ACRE 0.000 0.00

466.00000 1.500 699.00

213-00000  
 

0130 *MULCH TACKIFIER 198.000 198.000

LB  0.000 0.00

2.10000 198.000 415.80

213-00061  
 

0135 *LANDSCAPE MAINTENANCE 0.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

214-00000  
 

0136 ADDED ITEM (DOLLAR)/ PROTECTION OF EXISTING VEGETATION -52,500.000 -52,500.000

DOL 0.000 0.00

1.00000 -52,500.000 -52,500.00

900-00006  
 

0140 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000 75.000

EACH 0.000 0.00

46.60000 75.000 3,495.00

214-00350  
 

0145 *BRUSH LAYER CUTTING 200.000 200.000

EACH 0.000 0.00

4.00000 200.000 800.00

214-01010  
 

0150 *TRANSPLANT SHRUB 0.000 0.000

EACH 0.000 0.00

41.00000 0.000 0.00

215-00000  
 

0155 *TRANSPLANT TREE (BALL AND BURLAP) 1.000 1.000

EACH 0.000 0.00

362.00000 1.000 362.00

215-00200  
 

0160 *SOIL RETENTION BLANKET (STRAW/COCONUT) 638.000 638.000

SY  0.000 0.00

2.60000 638.000 1,658.80

216-00041  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

250-00010  
 

0170 AGGREGATE BASE COURSE (CLASS 6) 3,148.270 3,148.270

TON 0.000 0.00

16.70000 3,148.270 52,576.11

304-06000  
 

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 171.620 171.620

TON 0.000 0.00

104.00000 171.620 17,848.48

403-00720  
 

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 1,863.770 1,863.770

TON 0.000 0.00

52.00000 1,863.770 96,916.04

403-33711  
 

0185 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1,245.260 1,245.260

TON 0.000 0.00

67.00000 1,245.260 83,432.42

403-33751  
 

0190 RIPRAP (18 INCH) 2,824.000 2,964.000

CY  -140.000 -6,020.00

43.00000 2,824.000 121,432.00

506-00218  
 

0195 RIPRAP (24 INCH) 1,981.000 1,809.000

CY  172.000 9,632.00

56.00000 1,981.000 110,936.00

506-00224  
 

0200 15 INCH CORRUGATED STEEL PIPE 122.000 122.000

LF  0.000 0.00

42.00000 122.000 5,124.00

603-10150  
 

0205 15 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

120.00000 1.000 120.00

603-30015  
 

0210 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

604-13006  
 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 363.000 363.000

LF  0.000 0.00

17.00000 363.000 6,171.00

606-00301  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *TRANSITION TYPE 3G 16.000 16.000

EACH 0.000 0.00

1,023.00000 16.000 16,368.00

606-01370  
 

0225 *TRANSITION TYPE 3J 0.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

606-01385  
 

0230 *END ANCHORAGE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

408.00000 0.000 0.00

606-02000  
 

0235 *END ANCHORAGE (NONFLARED) 10.000 10.000

EACH 0.000 0.00

1,940.00000 10.000 19,400.00

606-02003  
 

0240 *FENCE (PLASTIC) 2,250.000 2,250.000

LF  0.000 0.00

2.10000 2,250.000 4,725.00

607-11525  
 

0241 FENCE WOOD RAIL MCR 1 LINE #2 50.000 50.000

LF  0.000 0.00

20.90000 50.000 1,045.00

607-11460  
 

0245 CURB TYPE 4 (SECTION B) 0.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

609-40010  
 

0250 *DELINEATOR (TYPE I) 24.000 24.000

EACH 0.000 0.00

23.00000 24.000 552.00

612-00001  
 

0255 *DELINEATOR (TYPE II) 17.000 17.000

EACH 0.000 0.00

25.00000 17.000 425.00

612-00002  
 

0260 *DELINEATOR (TYPE III) 12.000 12.000

EACH 0.000 0.00

27.00000 12.000 324.00

612-00003  
 

0265 *SIGN PANEL (CLASS I) 41.750 41.750

SF  0.000 0.00

23.00000 41.750 960.25

614-00011  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 *SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

31.07000 0.000 0.00

614-00012  
 

0275 *STEEL SIGN POST (2 INCH ROUND) 33.000 33.000

LF  0.000 0.00

32.00000 33.000 1,056.00

614-01502  
 

0280 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 32.500 32.500

LF  0.000 0.00

36.00000 32.500 1,170.00

614-01552  
 

0285 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000 0.000

LF  0.000 0.00

43.50000 0.000 0.00

614-01582  
 

0290 *DETOUR PAVEMENT 2,569.000 2,569.000

SY  0.000 0.00

24.30000 2,569.000 62,426.70

621-00450  
 

0295 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

54,000.00000 1.000 54,000.00

625-00000  
 

0300 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

380,000.00000 1.000 380,000.00

626-00000  
 

0305 *PAVEMENT MARKING PAINT 51.000 51.000

GAL 0.000 0.00

49.50000 51.000 2,524.50

627-00001  
 

0310 *EPOXY PAVEMENT MARKING 3,654.000 3,654.000

SF  0.000 0.00

4.30000 3,654.000 15,712.20

627-00004  
 

0315 *SURVEY MONUMENT (TYPE 1) 26.000 26.000

EACH 0.000 0.00

200.00000 26.000 5,200.00

629-01001  
 

0320 *SURVEY MONUMENT (TYPE 2) 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

629-01002  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0325 *SURVEY MONUMENT (TYPE 3) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

629-01003  
 

0330 *FLAGGING 3,212.000 3,212.000

HOUR 0.000 0.00

22.50000 3,212.000 72,270.00

630-00000  
 

0335 *TRAFFIC CONTROL INSPECTION 186.000 186.000

DAY 0.000 0.00

104.00000 186.000 19,344.00

630-00007  
 

0336 F/A TRAF CTRL FOR INSTALLATION TRAFFIC SIG TECH. FOR 
SPECIAL EVENTS MCR 1

2,380.370 2,380.370

F A 0.000 0.00

1.00000 2,380.370 2,380.37

700-70492  
 

0340 *TRAFFIC CONTROL MANAGEMENT 268.000 273.000

DAY -5.000 -1,750.00

350.00000 268.000 93,800.00

630-00012  
 

0345 *FLASHING BEACON (SOLAR) 4.000 4.000

EACH 0.000 0.00

1,240.00000 4.000 4,960.00

630-80002  
 

0350 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 6.000

EACH 0.000 0.00

302.00000 6.000 1,812.00

630-80335  
 

0355 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

517.00000 0.000 0.00

630-80336  
 

0360 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

630-80337  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

90.00000 4.000 360.00

630-80341  
 

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 47.000

EACH 0.000 0.00

190.00000 47.000 8,930.00

630-80342  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 14.000

EACH 0.000 0.00

290.00000 14.000 4,060.00

630-80343  
 

0380 *DRUM CHANNELIZING DEVICE 46.000 46.000

EACH 0.000 0.00

72.00000 46.000 3,312.00

630-80360  
 

0385 CONCRETE BARRIER (TEMPORARY) 960.000 960.000

LF  0.000 0.00

30.00000 960.000 28,800.00

630-80370  
 

0390 *TRAFFIC CONE 30.000 30.000

EACH 0.000 0.00

31.07000 30.000 932.10

630-80380  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

15,000.00000 2.000 30,000.00

630-85010  
 

0396 IMPACT ATTEN (QUADGUARD) (TEMP) TEMPORARY STOCKPILE 
IMPACT ATTENUATOR

0.000 0.000

EACH 0.000 0.00

9,275.00000 0.000 0.00

630-85115  
 

0400 *TRAFFIC SIGNAL (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

54,000.00000 3.000 162,000.00

630-86810  
 

0401 ADDED ITEM (DOLLAR)/ TRAFFIC HEAD 0.000 1.000

DOL -1.000 -2,998.40

2,998.40000 0.000 0.00

900-00006  
 

0402 ADDED ITEM (EACH)/ TRAFFIC HEAD MCR 1 1.000 0.000

EACH 1.000 2,998.40

2,998.40000 1.000 2,998.40

900-00007  
 

0405 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0410 F/A ON-THE-JOB TRAINEE 24.000 24.000

EACH 0.000 0.00

1.00000 24.000 24.00

700-70020  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A QUALITY INCENTIVE PAYMENT 1,983.590 1,612.730

F A 370.860 370.86

1.00000 1,983.590 1,983.59

700-70025  
 

0425 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0430 F/A OBTAIN POWER FROM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0435 F/A RELOCATE POWER POLE 2,828.880 2,828.880

F A 0.000 0.00

1.00000 2,828.880 2,828.88

700-70100  
 

0440 F/A HABITAT RESTORATION FISH 6,762.760 6,762.760

F A 0.000 0.00

1.00000 6,762.760 6,762.76

700-70340  
 

0445 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0587 FILTER MATL (CL B) 52.000 52.000

CY  0.000 0.00

56.00000 52.000 2,912.00

206-00520  
 

0588 ADDED ITEM (DOLLAR)/ FAILURE TO COMPLETE WORK ON TIME -29,760.000 -29,760.000

DOL 0.000 0.00

1.00000 -29,760.000 -29,760.00

900-00006  
 

0589 ADDED ITEM (DOLLAR)/ LANE USE -15.000 -15.000

DOL 0.000 0.00

800.00000 -15.000 -12,000.00

900-00006  
 

0871 FLAGGING STATION LIGHT ADDED BY CMO #10 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

630-80305  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0872 END ANCHOR (SPEC) ADDED BY MCR 1.000 1.000

EACH 0.000 0.00

302.50000 1.000 302.50

606-02000  
 

0875 END ANCHOR (FLARED) 1.000 1.000

EACH 0.000 0.00

1,469.44000 1.000 1,469.44

606-02005  
 

0876 F/A REPAIR CORRECT SOFT SPOT MCR 1 6,059.520 6,059.520

F A 0.000 0.00

1.00000 6,059.520 6,059.52

700-70130  
 

0877 F/A HBP GYRATORY CHANGE CMO 16 4,678.140 4,678.140

F A 0.000 0.00

1.00000 4,678.140 4,678.14

700-70035  
 

0878 ADDED ITEM (TON)/ AC COST FOR PG(58-22) CMO 16 847.410 0.000

TON 847.410 135.59

0.16000 847.410 135.59

900-00024  
 

0880 F/A RELOCATE POWER POLE C-15-F  MCR LINE #880 5,297.340 5,297.340

F A 0.000 0.00

1.00000 5,297.340 5,297.34

700-70100  
 

0884 ADDED ITEM (LUMP SUM)/ MODIFY DEICING VAULTS 1.000 1.000

L S 0.000 0.00

2,340.00000 1.000 2,340.00

900-00014  
 

0887 ADDED ITEM (LUMP SUM)/ UPGRADE DEICING NOZZLES 1.000 1.000

L S 0.000 0.00

10,500.00000 1.000 10,500.00

900-00014  
 

CAT 0200 $2,368.45 1,694,750.28CURRENT AMT 1,694,750.28 $$

CAT NO0300 STRUCTURE NO. C-15-O 

0450 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

202-00400  
 

0455 STRUCTURE EXCAVATION 2,499.000 2,499.000

CY  0.000 0.00

4.00000 2,499.000 9,996.00

206-00000  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0460 *STRUCTURE BACKFILL (CLASS 1) 848.000 848.000

CY  0.000 0.00

26.00000 848.000 22,048.00

206-00100  
 

0461 STR BKFL (SPEC) (FLOW-FILL) CMO #6 342.000 342.000

CY  0.000 0.00

47.00000 342.000 16,074.00

206-00060  
 

0465 STRUCTURE BACKFILL (CLASS 2) 560.000 560.000

CY  0.000 0.00

9.00000 560.000 5,040.00

206-00200  
 

0470 MECHANICAL REINFORCEMENT OF SOIL 848.000 848.000

CY  0.000 0.00

21.00000 848.000 17,808.00

206-00360  
 

0472 FILTER MATL (CL B) FILTER MATERIAL (CL B) 261.000 261.000

CY  0.000 0.00

56.00000 261.000 14,616.00

206-00520  
 

0475 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

206-01781  
 

0480 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

206-01782  
 

0485 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 110.290 110.290

TON 0.000 0.00

67.00000 110.290 7,389.43

403-33751  
 

0490 *DRILLED CAISSON (30 INCH) 325.000 325.000

LF  0.000 0.00

540.00000 325.000 175,500.00

503-00030  
 

0495 *DRILLED CAISSON (36 INCH) 44.000 44.000

LF  0.000 0.00

884.00000 44.000 38,896.00

503-00036  
 

0500 *DRILLED CAISSON (42 INCH) 83.000 83.000

LF  0.000 0.00

1,035.00000 83.000 85,905.00

503-00042  
 



CONTID: C13488         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0505 *WATERPROOFING (MEMBRANE) 797.000 797.000

SY  0.000 0.00

7.50000 797.000 5,977.50

515-00120  
 

0510 WATERSTOP (6 INCH) 35.000 35.000

LF  0.000 0.00

6.60000 35.000 231.00

518-00106  
 

0515 BRIDGE EXPANSION DEVICE (0-4 INCH) 135.000 135.000

LF  0.000 0.00

137.00000 135.000 18,495.00

518-01004  
 

0515 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

56.00000 0.000 0.00

0520 CONCRETE CLASS D (BRIDGE) 700.000 700.000

CY  0.000 0.00

390.00000 700.000 273,000.00

601-03040  
 

0525 CONCRETE CLASS D (WALL) 92.000 92.000

CY  0.000 0.00

402.00000 92.000 36,984.00

601-03050  
 

0530 *STRUCTURAL CONCRETE COATING 1,240.000 1,240.000

SY  0.000 0.00

4.00000 1,240.000 4,960.00

601-40300  
 

0535 *REINFORCING STEEL 16,101.000 16,101.000

LB  0.000 0.00

0.51000 16,101.000 8,211.51

602-00000  
 

0540 *REINFORCING STEEL (EPOXY COATED) 98,072.000 98,072.000

LB  0.000 0.00

0.59000 98,072.000 57,862.48

602-00020  
 

0545 *BRIDGE RAIL TYPE 10M 347.000 347.000

LF  0.000 0.00

98.00000 347.000 34,006.00

606-11030  
 

0545 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

33.51000 0.000 0.00
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0550 *2 INCH ELECTRICAL CONDUIT 694.000 694.000

LF  0.000 0.00

11.40000 694.000 7,911.60

613-00200  
 

0555 *DEICING SYSTEM 1.000 1.000

EACH 0.000 0.00

105,000.00000 1.000 105,000.00

614-86757  
 

0555 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

70,900.00000 0.000 0.00

0560 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 2,040.000 2,040.000

SF  0.000 0.00

39.00000 2,040.000 79,560.00

618-01992  
 

0560 MATERIAL ALLOWANCE 8 PRESTRESSED BOX GIRDERS 0.000

SF  0.000 0.00

14.22000 0.000 0.00

0560 MATERIAL ALLOWANCE 8 PRESTRESSED BOX GIRDERS 0.000

SF  0.000 0.00

15.86600 0.000 0.00

0874 F/A REPAIR CMO 13 REPLACE BRIDGE JOINT C-15-O 25,067.670 25,067.670

F A 0.000 0.00

1.00000 25,067.670 25,067.67

700-70130  
 

0879 BR EXPAN DEVICE (0-2 IN) MCR LINE #879 0.000 0.000

LF  0.000 0.00

105.00000 0.000 0.00

518-01002  
 

0882 BR EXPAN DEVICE (0-2 IN) BRIDGE EXP DEVICE (0-2") 135.000 135.000

LF  0.000 0.00

118.26000 135.000 15,965.10

518-01002  
 

0885 F/A REPLACE BRIDGE JOINT C-15-O 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

CAT 0300 $0.00 1,150,504.29CURRENT AMT 1,150,504.29 $$
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0565 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

202-00400  
 

0570 STRUCTURE EXCAVATION 1,094.000 1,094.000

CY  0.000 0.00

4.00000 1,094.000 4,376.00

206-00000  
 

0575 STRUCTURE BACKFILL (CLASS 1) 357.000 357.000

CY  0.000 0.00

26.00000 357.000 9,282.00

206-00100  
 

0576 STR BKFL (SPEC) (FLOW-FILL) CMO #6 338.000 338.000

CY  0.000 0.00

47.00000 338.000 15,886.00

206-00060  
 

0580 STRUCTURE BACKFILL (CLASS 2) 783.000 783.000

CY  0.000 0.00

9.00000 783.000 7,047.00

206-00200  
 

0585 MECHANICAL REINFORCEMENT OF SOIL 357.000 357.000

CY  0.000 0.00

21.00000 357.000 7,497.00

206-00360  
 

0590 SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

8,300.00000 1.000 8,300.00

206-01783  
 

0595 SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

8,300.00000 1.000 8,300.00

206-01784  
 

0600 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 95.920 95.920

TON 0.000 0.00

67.00000 95.920 6,426.64

403-33751  
 

0605 *DRILLED CAISSON (30 INCH) 261.000 261.000

LF  0.000 0.00

540.00000 261.000 140,940.00

503-00030  
 

0610 STRUCTURAL STEEL (GALVANIZED) 5,625.000 5,625.000

LB  0.000 0.00

1.20000 5,625.000 6,750.00

509-00001  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0615 *WATERPROOFING (MEMBRANE) 770.000 770.000

SY  0.000 0.00

7.50000 770.000 5,775.00

515-00120  
 

0620 WATERSTOP (6 INCH) 59.000 59.000

LF  0.000 0.00

6.60000 59.000 389.40

518-00106  
 

0625 CONCRETE CLASS D (BRIDGE) 439.000 439.000

CY  0.000 0.00

390.00000 439.000 171,210.00

601-03040  
 

0630 CONCRETE CLASS D (WALL) 74.000 74.000

CY  0.000 0.00

402.00000 74.000 29,748.00

601-03050  
 

0635 *STRUCTURAL CONCRETE COATING 773.000 773.000

SY  0.000 0.00

4.00000 773.000 3,092.00

601-40300  
 

0640 *REINFORCING STEEL 5,753.000 5,753.000

LB  0.000 0.00

0.51000 5,753.000 2,934.03

602-00000  
 

0645 *REINFORCING STEEL (EPOXY COATED) 80,247.000 80,247.000

LB  0.000 0.00

0.59000 80,247.000 47,345.73

602-00020  
 

0650 *BRIDGE RAIL TYPE 10M 347.000 347.000

LF  0.000 0.00

98.00000 347.000 34,006.00

606-11030  
 

0650 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

33.51000 0.000 0.00

0655 *2 INCH ELECTRICAL CONDUIT 682.000 682.000

LF  0.000 0.00

11.40000 682.000 7,774.80

613-00200  
 

0660 *DEICING SYSTEM 1.000 1.000

EACH 0.000 0.00

105,000.00000 1.000 105,000.00

614-86757  
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PCN: 13488-BID    ESTIMATE RUN

PROJECT: BR 0341-053                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0660 MATERIAL ALLOWANCE DEICING EQUIPMENT 0.000

EACH 0.000 0.00

70,900.00000 0.000 0.00

0665 *PRESTRESSED CONCRETE I (BT72) 629.000 629.000

LF  0.000 0.00

121.63000 629.000 76,505.27

618-00172  
 

0665 MATERIAL ALLOWANCE 5 BT GIRDERS 0.000

LF  0.000 0.00

108.44500 0.000 0.00

0883 ADDED ITEM (LUMP SUM)/ CDOT DIRECTED PAVEMENT MILLING 10,764.000 10,764.000

L S 0.000 0.00

1.00000 10,764.000 10,764.00

900-00014  
 

CAT 0301 $0.00 769,348.87CURRENT AMT 769,348.87 $$

CAT NO0302 STRUCTURE NO. C-15-Y 

0670 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

202-00400  
 

0675 STRUCTURE EXCAVATION 794.000 794.000

CY  0.000 0.00

4.00000 794.000 3,176.00

206-00000  
 

0680 STRUCTURE BACKFILL (CLASS 1) 414.000 414.000

CY  0.000 0.00

26.00000 414.000 10,764.00

206-00100  
 

0685 STRUCTURE BACKFILL (CLASS 2) 72.000 72.000

CY  0.000 0.00

9.00000 72.000 648.00

206-00200  
 

0690 MECHANICAL REINFORCEMENT OF SOIL 414.000 414.000

CY  0.000 0.00

21.00000 414.000 8,694.00

206-00360  
 

0695 SHORING (AREA 5) 1.000 1.000

L S 0.000 0.00

6,100.00000 1.000 6,100.00

206-01785  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-15-Y 

0700 SHORING (AREA 6) 1.000 1.000

L S 0.000 0.00

6,100.00000 1.000 6,100.00

206-01786  
 

0705 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 129.380 129.380

TON 0.000 0.00

67.00000 129.380 8,668.46

403-33751  
 

0710 *DRILLED CAISSON (30 INCH) 124.000 124.000

LF  0.000 0.00

540.00000 124.000 66,960.00

503-00030  
 

0715 *DRILLED CAISSON (42 INCH) 52.000 52.000

LF  0.000 0.00

1,035.00000 52.000 53,820.00

503-00042  
 

0720 *WATERPROOFING (MEMBRANE) 820.000 820.000

SY  0.000 0.00

7.50000 820.000 6,150.00

515-00120  
 

0725 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 80.000

LF  0.000 0.00

137.00000 80.000 10,960.00

518-01004  
 

0725 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

56.00000 0.000 0.00

0725 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

56.00000 0.000 0.00

0730 CONCRETE CLASS D (BRIDGE) 383.000 383.000

CY  0.000 0.00

390.00000 383.000 149,370.00

601-03040  
 

0735 *STRUCTURAL CONCRETE COATING 611.000 611.000

SY  0.000 0.00

4.00000 611.000 2,444.00

601-40300  
 

0740 *REINFORCING STEEL 4,119.000 4,119.000

LB  0.000 0.00

0.51000 4,119.000 2,100.69

602-00000  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-15-Y 

0745 *REINFORCING STEEL (EPOXY COATED) 76,406.000 76,406.000

LB  0.000 0.00

0.59000 76,406.000 45,079.54

602-00020  
 

0750 *BRIDGE RAIL TYPE 10M 382.000 382.000

LF  0.000 0.00

98.00000 382.000 37,436.00

606-11030  
 

0750 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

33.51000 0.000 0.00

0755 *2 INCH ELECTRICAL CONDUIT 773.000 773.000

LF  0.000 0.00

11.40000 773.000 8,812.20

613-00200  
 

0760 *DEICING SYSTEM 1.000 1.000

EACH 0.000 0.00

105,000.00000 1.000 105,000.00

614-86757  
 

0760 MATERIAL ALLOWANCE DEICING HARDWARE 0.000

EACH 0.000 0.00

70,900.00000 0.000 0.00

0765 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 2,275.000 2,275.000

SF  0.000 0.00

39.00000 2,275.000 88,725.00

618-01992  
 

0765 MATERIAL ALLOWANCE PRECAST BOX <32" 0.000

SF  0.000 0.00

29.59000 0.000 0.00

0873 F/A PUR GALV BRIDGE RAIL MCR SMCO #12 14,489.320 14,489.320

F A 0.000 0.00

1.00000 14,489.320 14,489.32

700-70034  
 

0881 ADDED ITEM (LUMP SUM)/ ADDED ITEM HAND GRINDING 198.000 198.000

L S 0.000 0.00

1.00000 198.000 198.00

900-00014  
 

CAT 0302 $0.00 695,695.21CURRENT AMT 695,695.21 $$
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-15-F 

0770 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

202-00400  
 

0775 STRUCTURE EXCAVATION 779.000 779.000

CY  0.000 0.00

4.00000 779.000 3,116.00

206-00000  
 

0780 STRUCTURE BACKFILL (FLOW-FILL) 326.000 326.000

CY  0.000 0.00

97.50000 326.000 31,785.00

206-00065  
 

0785 STRUCTURE BACKFILL (CLASS 1) 342.000 342.000

CY  0.000 0.00

26.00000 342.000 8,892.00

206-00100  
 

0785 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

33.51000 0.000 0.00

0790 FILTER MATERIAL (CLASS B) 0.000 0.000

CY  0.000 0.00

56.00000 0.000 0.00

206-00520  
 

0795 SHORING (AREA 7) 1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

206-01787  
 

0800 SHORING (AREA 8) 1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

206-01788  
 

0805 SHORING (AREA 9) 0.000 0.000

L S 0.000 0.00

16,000.00000 0.000 0.00

206-01789  
 

0810 SHORING (AREA 10) 1.000 1.000

L S 0.000 0.00

8,300.00000 1.000 8,300.00

206-01790  
 

0815 SHORING (AREA 11) 1.000 1.000

L S 0.000 0.00

8,300.00000 1.000 8,300.00

206-01791  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-15-F 

0820 SHORING (AREA 12) 1.000 1.000

L S 0.000 0.00

8,300.00000 1.000 8,300.00

206-01792  
 

0825 SHORING (AREA 13) 1.000 1.000

L S 0.000 0.00

8,300.00000 1.000 8,300.00

206-01793  
 

0830 CONCRETE CLASS D (BOX CULVERT) 206.000 206.000

CY  0.000 0.00

347.00000 206.000 71,482.00

601-03030  
 

0835 *STRUCTURAL CONCRETE COATING 221.000 221.000

SY  0.000 0.00

4.00000 221.000 884.00

601-40300  
 

0840 *REINFORCING STEEL 36,093.000 36,093.000

LB  0.000 0.00

0.51000 36,093.000 18,407.43

602-00000  
 

0845 *REINFORCING STEEL (EPOXY COATED) 2,260.000 2,260.000

LB  0.000 0.00

0.59000 2,260.000 1,333.40

602-00020  
 

0850 14X8 FOOT CONCRETE BOX CULVERT (PRECAST) 60.000 60.000

LF  0.000 0.00

767.00000 60.000 46,020.00

603-71408  
 

0855 *BRIDGE RAIL TYPE 10M 65.000 65.000

LF  0.000 0.00

98.00000 65.000 6,370.00

606-11030  
 

CAT 0303 $0.00 313,489.83CURRENT AMT 313,489.83 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

54,000.00000 1.000 54,000.00

620-00002  
 

0865 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

34,000.00000 1.000 34,000.00

620-00012  
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PCN: 13488-BID    ESTIMATE RUN 10/19/2006

PROJECT: BR 0341-053                   ESTIMATE NO: 0024 12:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0870 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
 

CAT 0400 $0.00 91,000.00CURRENT AMT 91,000.00 $$

PROJECT TOTAL 2,368.45 $ 4,714,788.48CURRENT AMT 4,714,788.48 $$


